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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Cable Wrapping

Inspector: Victor Altamirano (8 hours reg.)
Date: 110112

Weather: Cloudy about 60 degrees F. Deck was wet from overnight rain.

South Main Cable Wrapping:

(1) Observed that there was moisture on the main cable and informed workers and they used a air hose
to dry the main cable between PP 100 and PP 98 and a portion from PP 98 to PP 96.

(2) About 8:12am the machine was stopped to install a an s-wire drum before the other drum of s-wire
was used up. Workers had about 15 feet left to wrap between panel points 100/98 during this time.

(3) About 9:10 workers completed and performed the following:
- Two (2) Cad welds were provided on the top of the s-wire on the main cable and grinded down the

weld.
- Completed the butt splice to join the original s-wire end with the new one from the new s-wire

drum.
- Workers painted the butt splice after weld was performed. Splice appeared OK.

(4) Workers started wrapping the s-wire at about 9:13am. By about 10:08am workers stopped the
wrapping machine to about a meter from the downhill face of cable band 96 south. The rest of the cable
wrapping between panel point 100/98 will be performed by using another wrapping machine since the
saddle portion of the wrapping machine that the workers were using would conflict with the cable band.
Workers had done about 3.76m of wrapping by 10:10am. Workers cleaned the top surface of s-wire on
the main cable and performed two cad welds on the wrapped s-wire and left a few feet of s-wire to be
spliced at a later time.

(5) Workers then began removing and re-installing wrapping machine to the next bay (pp 98-96) and
finished by about 11:56am. Workers also wrapped about 3.5 inches wide of s-wire. This portion of s-wire
was then pushed downhill until the wire touched the cable band. I left the field about 1:45pm and about 2
meters of s-wire was wrapped at this bay.

Office work: Wrote my diary.

My work hours: 8 hours total.
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Job Name: 04-0120F4 Inspector Name Altamirano, Victor Diary #: 205 Date: 01-Nov-2012 Thursday

Workers hours: Refer to Sami D. and John hours for workers names and/or workers hours.
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